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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 138 Date: 02-Jul-2012 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 28

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Band

Inspector: Victor Altamirano (8 hours reg. and 5 OT)
Date: 070212

Office Work:
(1) Reviewed my email coorespondense.

(2) Attended 8am B. Casey meeting.

(3) Continued inputing data from the cable band checklist into a spreadsheet.

(4) Started reviewing Load Transfer Plan (SUB2694R0).

(5) Worked on my diary for today.

Field Work:

(1) ABF conducted a trial fit-up of the suspender clamp for a suspender not currently installed. They
installed the temporary jacking system associated with the suspender clamps that is used to assist in the
installation of the suspender clamp. During the installation of a suspender clamp plate, the zinc attached
to a suspender clamp came off from the clamp after the iron worker pulled the suspender clamp off from
the suspender. It was observed that the iron worker mistakenly attached the the suspender clamp upside
down. ABF and CT workers were there at the time of the incident.

Refer to S. Daouk and D. Wright diaries for other cable field operations.
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